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beamline Cherenkov monitor
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• beamline component and vacuum 
bypass installed

• PMT Ready

• QIE readout board assembly in-
progress, possibly one unit next week

• Software development underway

‣ 200MB/spill data rate

‣ FFTs and other analysis to be 
conducted in real time

bucket-by-bucket intensity 
measurement:
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target
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• Mechanical pump replaced – all 
pumps working

• Chiller repaired and leaking 
electropneumatic valve replaced

• TC gauges replaced with 
convection vacuum gauges

• Pump-down tests successful

• All systems ready – 
scheduling a cool-down 
test!
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trigger hodoscopes

Station Status

1 + 2
New high-rate bases installed.  Gain 

matching underway.

3 + 4
Mean-timers removed from trigger hodoscopes, 

clip-lines added, high-voltage levels and 
discriminator thresholds adjusted.

1
2

3 4
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drift chambers
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Station Status

1
3 views: ‘u’ in position, ‘v’ ready to move, ‘x’ 

final repairs

2 ~in position/ready~

3+ ~in position/ready~

3- (upgrade) high-voltage training... ready to hang

1
2

3 4
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beam pipe
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Sleeving:

• Stainless steel pipe cleaned

• Several segments have been lowered into G2 enclosure

•Sleeving schedule consistent with expectation of 
beam in NM3 mid August!


